

**Independent Government Cost Estimate for PRP Oversight Support of RI Activities to EPA Region 8
Upper Animas Mining District**

Task Number	Task Description	Total Task Cost	Units
1	USACE Project Management (PM) - <i>including PMP, scoping and weekly meetings, monthly progress reports.</i>	\$26,055	12 (months)
2	USACE Contract Procurement - <i>includes COI & CBI notifications</i>	\$6,093	1
3	USACE/Contractor QMP & QAPP	\$4,355	1
5	USACE Technical Memorandum & Site Visit	\$4,601	1
6	Contractor/USACE Health & Safety Plan & Activity Hazard	\$ CBI/Ex. 4	1
7	USACE PRP document review - <i>small</i>	\$2,483	1
8	USACE PRP document review - <i>medium</i>	\$5,865	1
8	USACE PRP document review - <i>large</i>	\$9,901	1
TOTALS		CBI/Ex. 4	

June 2015- June 2015
 Activities to EPA Region 8

Unit Price	Notes
\$4,342	This task is shared by the PM task for WAF#1. so total cost of PM task for both WAFs is \$52,111.
\$12,186	This task is shared with the procurement task for WAF#1 so total cost of Procurement for both WAFs is \$12,186.
\$8,709	This task is shared with the QA task for WAF#1 so total cost of QA requirements for both WAFs is \$8,709.
\$9,204	This task is shared with the Site Visit task for WAF#1 so the total cost of the site visit & technical memorandum for both WAFs is \$9,204.
\$13,547	This task is shared with the Health & Safety task for WAF#1 so the total cost of the H/S for both WAFs is \$13,547.
CBI/Ex. 4	